

Conceptual Timeline for the City of Madison's Redistricting Process

Revised: March 4, 2011

This timeline has been developed to better anticipate how the City of Madison's redistricting process might occur. It generally follows the process that the City used in 2001. Activities listed on future dates have not been confirmed.

	Committee (RRC)	Common Council (CC)	County Board (CB)
Feb. 23	RRC meets for the first time and reviews redistricting process.	--	--
Feb. 28	--	CC discussion on Council structural issues and redistricting	--
Mar. 8 5:30 MMB 300	RRC discusses written criteria, public involvement, Council size, conceptual timeline and other topics	--	--
Mar. 15	--	CC meeting	--
Mar. 23 5:30 MMB 300	Staff proposes tentative ward and aldermanic plan(s) to RRC. RRC reviews tentative plan(s).	--	--
Mar. 29	--	CC meeting	--
Apr. ???	RRC holds public hearing on tentative ward and aldermanic plan(s). Recommends tentative plan to CC.	--	--
Apr. 19	--	CC reviews and adopts (by resolution) tentative ward and aldermanic plan. Submits plan to County Board.	--
Apr. 27 5:30 MMB LL130	RRC meeting	--	--
May 3	--	CC meeting	--
May 12	--	--	CB public hearing on tentative supervisory district plan.
May 17	--	CC meeting	--
May 19	--	--	CB adopts tentative supervisory district plan.
May 25 5:30 MMB 300	RRC meeting	--	--
June 2	--	--	CB meeting
June 7	--	CC meeting	--
June ???	Staff proposes final ward and aldermanic plan(s) and polling places to RRC. RRC reviews final plan(s).	--	--
June 16	--	--	CB meeting
June 21	--	CC meeting	--
June 22 5:30 MMB 300	RRC holds public hearing on final ward and aldermanic plan(s). Recommends final plan to CC.	--	--
July 5	--	CC introduces ordinance approving final ward and aldermanic plan. Schedules public hearing.	--
July 19	--	CC holds public hearing and adopts ordinance approving final ward and aldermanic plan.	--
July 21	--	--	CB meeting
July 27 5:30 MMB 300	RRC meeting	--	--

Aug. 2	--	CC meeting	--
Aug. 18	--	--	CB holds public hearing on final supervisory district plan.
Aug. 24 5:30 MMB 300	RRC meeting	--	--
Sept. 1	--	--	CB approves final supervisory district plan.
Sept. 6	--	CC meeting	--
Sept. 15	--	--	CB meeting
Sept. 20	--	CC meeting	--
Sept. 28 5:30 MMB LL110	RRC meeting	--	--
Public Hearings:	RRC public hearings are not required by State Statute	CC public hearing is required by State Statute and requires class 2 notice	County Board public hearings are required by State Statute