

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 7/15/2009

Contract Name

Senior Center HVAC and Lighting Upgrade

Change Order No. CO 5  
Contract No. 6261  
Project No. 53W0722  
Change Order Project No. 6261

Change Order Description

New electrical panel and re-wiring of kiln power

Account Numbers for this Change Order:  
CB53-58430-810595-00-53W0722

Contractor Ideal Builders, Inc.

1406 Emil St  
Madison, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Repalce Electrical Panel as described in RFI#5, F)	1.00	1	7,686.00	7,686.00
2	demo and reinstall power to Kiln in Craft Room	1.00	1	1,656.00	1,656.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	9,342.00
The Original Contract Total	809,293.00
Sum of previous Change Orders	27,727.02
The new <b>Contract Sum</b> including this Change Order will be	846,362.02

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	August 15, 2009
<b>Net Change in Contract Time</b> by previous change order	0	0	0
<b>Contract Time/Completion Date</b> prior to this change order	0	0	August 15, 2009
<b>Additional day(s)</b> as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	August 15, 2009

**Contractor's Acceptance**  
By Louis Deftings  
Title Senior Project Manager  
Date 7/16/09

**City's Approval (see reverse side for instructions)**  
Construction Inspector \_\_\_\_\_  
Construction Supervisor [Signature]  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_  
Date 7-22-09  
7-22-09