

SDE Committee Timeline

Building a Green Capital City Blueprint V2 & Public Forums

Timeline:

- 8-26 Planning meeting for Community Sustainability Input Project with James LaGro - URPL
- Sept. Second Planning Meeting - Jeanne/ Sherrie/Jim LaGro
- 9-11 Jeanne/Sherrie meet with URPL class – orient to city’s sustainability work.
- 9-14 James LaGro to brief SDE at Sept Meeting. SDE learns about Community Sustainability Input project and public meetings- discusses their role and involvement. Discusses Blueprint combined documents
- 9-15, 22, 25 Sherrie, Jim LaGro to meet with facilitators to discuss large public input meetings.
- 10 -1 Meet again with facilitators to plan public meetings.
- 10-2 10:00-12:00 - Students present precedent study findings to Jeanne, Sherrie, Andrew Statz.
- 10-19 Kick off Green Capital City Blueprint v2 with Mayor Meeting of the whole initially, brief review of TNS (training session offered separately) then 2 subgroups divide.
- Public & Infrastructure
- Business & Residential
Set up 2 week interval standing meeting schedule October -April
- 10-22 Atwood Community Meeting - 6-8pm
- 10-29 Overture Community Meeting – Wisconsin Studio - 5:30pm-8pm
- 11-5 Sequoya Library Community Meeting – 5:30-8pm
- 11-6 Students submit preliminary report to professor with synthesis of public input sessions
Develop Powerpoint
- 11-6 Student report draft to Sherrie and Jeanne (provide feedback)
- 11-16 Students present to SDE results of community meetings with recommendations
SDE takes public input into account in Blueprint v2 planning
- End Nov early December – Jim LaGro revises and finalizes student report
- Early March Subcommittees draft recommendations using Blueprint format
- April Final report to SDE Committee - vote
- April Earth Day Press on the effort
- April Report introduced to Council for formal adoption