

Contract Name

Madison Central Public Library - Remodel & Renovation -
General Construction

Date

3/22/2013

Change Order No.

CO 86

Contract No.

6437

Project No.

53W0966

Change Order Project No.

53W0966

Change Order Description

Revised perimeter diffuser design

Account Numbers for this Change Order:

CB18-58310-810611

Contractor J H FINDORFF & SON INC

300 S BEDFORD ST

MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF#200-CB#40-RFI#257	1.00		12,451.00	N	12,451.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						12,451.00
The Original Contract Total						18,501,000.00
Sum of previous Change Orders						711,980.00
The new Contract Sum including this Change Order will be						19,225,431.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order	48		
Contract Time/Completion Date prior to this change order	442		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	442		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Project Manager

Construction Supervisor

Engineer

Board of Public Works

Date

3/22/13

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien