



## Legislation Details (With Text)

**File #:** 72172      **Version:** 1      **Name:** Change order No. 1 to Contract 8609, Madison Police Training Center Office Roof Replacement, to Maly Roofing Co Inc for \$5,497.80. (over contingency)

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/15/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/22/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 8609, Madison Police Training Center Office Roof Replacement, to Maly Roofing Co Inc for \$5,497.80. (over contingency) (16th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8609 CO 1.pdf

Date	Ver.	Action By	Action	Result
6/22/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 1 to Contract 8609, Madison Police Training Center Office Roof Replacement, to Maly Roofing Co Inc for \$5,497.80. (over contingency) (16th AD)

### Body

See attached.