



Legislation Details (With Text)

**File #:** 50120      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7951, Capitol East District Parking Structure, to Miron Construction Co., Inc, in the amount of \$95,517.39 with a time extension of 27-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/10/2018      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 1/17/2018

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7951, Capitol East District Parking Structure, to Miron Construction Co., Inc, in the amount of \$95,517.39 with a time extension of 27-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/17/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 3 to Contract No. 7951, Capitol East District Parking Structure, to Miron Construction Co., Inc, in the amount of \$95,517.39 with a time extension of 27-days.

**Body**

See attached.