



Legislation Details (With Text)

File #: 49119 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

Type: Miscellaneous **Status:** Approved

File created: 10/5/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/18/2017

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 49119 - co 2 - 7851.pdf

Date	Ver.	Action By	Action	Result
10/18/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

Body

See attached.