



Legislation Details (With Text)

File #: 35983 **Version:** 1 **Name:** A resolution authorizing the Mayor and the City Clerk to enter into Amendment No. 2 with Angus Young Associates, Inc. for additional engineering design services for the South Point Road Warm Storage Building.

Type: Resolution **Status:** Passed

File created: 10/28/2014 **In control:** BOARD OF PUBLIC WORKS

On agenda: 11/18/2014 **Final action:** 11/18/2014

Enactment date: 11/24/2014 **Enactment #:** RES-14-00822

Title: A resolution authorizing the Mayor and the City Clerk to enter into Amendment No. 2 with Angus Young Associates, Inc. for additional engineering design services for the South Point Road Warm Storage Building.

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments: 1. 6618 Exhibit C.pdf

Date	Ver.	Action By	Action	Result
11/18/2014	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
11/5/2014	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
10/28/2014	1	Engineering Division	Refer	

Fiscal Note

Estimated Cost \$ 275,000

Budget authority is available in the following account number:
CB63-58011-810691 \$11,126.25

Original POS (Architect)	\$124,000
Amendment 1	\$ 7,380
Amendment 2	\$ 11,126.25
Total incl. this amendment	\$ 142,506.25

Title

A resolution authorizing the Mayor and the City Clerk to enter into Amendment No. 2 with Angus Young Associates, Inc. for additional engineering design services for the South Point Road Warm Storage Building.

Body

Preamble:

The City entered into a contract for Purchase of Services (Design Professionals) with Angus Young

Associates, Inc for the South Point Road Warm Storage Building located at 402 south Point Road. The original contract was approved on July 6, 2011 (RES-11-00517). The original contract was amended for Master Site Planning services on June 20, 2012 (RES-12-00471).

This amendment is for additional engineering design services requested by Facility Maintenance, City Engineering, to the previously completed heating and ventilation system designed by Angus Young Associates, Inc. including plans, specifications, design calculations and required approvals. The cost of this amendment is \$11,126.25.

NOW THEREFORE BE IT RESOLVED that the Mayor and the City Clerk are hereby authorized to execute Amendment No. 2 to the contract between the City and Angus Young Associates, Inc. for additional engineering design services for the South Point Road Warm Storage Building.