



Legislation Details (With Text)

File #: 49830 **Version:** 1 **Name:** Change Order No. 5 to Contract No 7957, Blount Street Resurfacing, to Capitol Underground Inc., in the amount of \$5,206.48 with an additional 1-day added to the contract time.

Type: Miscellaneous **Status:** Approved

File created: 12/11/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/13/2017

Enactment date: **Enactment #:**

Title: Change Order No. 5 to Contract No 7957, Blount Street Resurfacing, to Capitol Underground Inc., in the amount of \$5,206.48 with an additional 1-day added to the contract time.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 5 - 7957.pdf

Date	Ver.	Action By	Action	Result
12/13/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 5 to Contract No 7957, Blount Street Resurfacing, to Capitol Underground Inc., in the amount of \$5,206.48 with an additional 1-day added to the contract time.

Body

See attached.