



Legislation Details (With Text)

File #: 20538 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 6464, Curb & Gutter w/Storm Sewer, to S & L Underground & Trucking, Inc., in the amount of \$16,321.00 with an additional request of 2-work days.

Type: Miscellaneous **Status:** Approved

File created: 11/11/2010 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/1/2010

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 6464, Curb & Gutter w/Storm Sewer, to S & L Underground & Trucking, Inc., in the amount of \$16,321.00 with an additional request of 2-work days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 6464.pdf

Date	Ver.	Action By	Action	Result
12/1/2010	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 2 to Contract No. 6464, Curb & Gutter w/Storm Sewer, to S & L Underground & Trucking, Inc., in the amount of \$16,321.00 with an additional request of 2-work days.

Body

See attached.