



Legislation Details (With Text)

File #: 60931 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8500, Martin Luther King J. Blvd Sidewalk, to Parisi Construction Co., Inc., in the amount of \$27,499.63

Type: Miscellaneous **Status:** Approved

File created: 6/10/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/17/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8500, Martin Luther King Jr. Blvd Sidewalk, to Parisi Construction Co., Inc., in the amount of \$27,499.63 (4th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8500 MLK CO1.pdf

Date	Ver.	Action By	Action	Result
6/17/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No. 1 to Contract No. 8500, Martin Luther King Jr. Blvd Sidewalk, to Parisi Construction Co., Inc., in the amount of \$27,499.63 (4th AD)

Body
See Attached.