



## Legislation Details (With Text)

---

**File #:** 29843      **Version:** 1      **Name:** Change Order No. 4 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, Inc., in the amount of \$16,214.19 with an additional 3 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 4/15/2013      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 4/17/2013

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, Inc., in the amount of \$16,214.19 with an additional 3 days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/17/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/15/2013	1	Engineering Division	Refer	

**Title**

Change Order No. 4 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, Inc., in the amount of \$16,214.19 with an additional 3 days.

**Body**

See attached.