



Legislation Details (With Text)

**File #:** 37390      **Version:** 1      **Name:** Authorizing the Mayor and City Clerk to execute Addendum No. 2 to the Contract for Professional Services with Strand Associates Inc. for development of a comprehensive Lake Wingra Watershed Management Plan.

**Type:** Resolution      **Status:** Passed

**File created:** 2/23/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:** 3/17/2015      **Final action:** 3/17/2015

**Enactment date:** 3/18/2015      **Enactment #:** RES-15-00234

**Title:** Authorizing the Mayor and City Clerk to execute Addendum No. 2 to the Contract for Professional Services with Strand Associates Inc. for development of a comprehensive Lake Wingra Watershed Management Plan.

**Sponsors:** BOARD OF PUBLIC WORKS

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/17/2015	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
3/4/2015	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
2/23/2015	1	Engineering Division	Refer	

**Fiscal Note**

No Additional cost to the City of Madison is expected.

**Title**

Authorizing the Mayor and City Clerk to execute Addendum No. 2 to the Contract for Professional Services with Strand Associates Inc. for development of a comprehensive Lake Wingra Watershed Management Plan.

**Body**

WHEREAS, The City of Madison has previously entered into a contract for Professional Services with Strand Associates Inc. for development of a comprehensive Lake Wingra Watershed Management Plan; and

WHEREAS, Addendum #1 has been previously approved to allow Strand to complete additional work and revisions/corrections to the City of Madison’s stormwater model and to complete a recalculation of the chloride loading to Lake Wingra;

WHEREAS, the above additional work has resulted in a need to extend the timeline on the project

NOW, THEREFORE, BE IT RESOLVED that the Mayor and City Clerk area authorized to execute addendum #2 to the existing Lake Wingra Watershed Management Plan agreement with Strand Associates Inc. to extend the project to have a completion date of December 31, 2015.