



Legislation Details (With Text)

File #: 45738 **Version:** 1 **Name:** Change Order No. 9 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$207,090.43 and an additional 6-days.

Type: Miscellaneous **Status:** Approved

File created: 1/18/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/25/2017

Enactment date: **Enactment #:**

Title: Change Order No. 9 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$207,090.43 and an additional 6-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 9 cont 7529.pdf

Date	Ver.	Action By	Action	Result
1/25/2017	1	BOARD OF PUBLIC WORKS	Approve	

Title

Change Order No. 9 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$207,090.43 and an additional 6-days.

Body

See attached.