



Legislation Details (With Text)

File #: 74145 **Version:** 1 **Name:** Change order No. 14 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0 and a time extension to November 4, 2022.

Type: Miscellaneous **Status:** Approved

File created: 10/5/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/12/2022

Enactment date: **Enactment #:**

Title: Change order No. 14 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0 and a time extension to November 4, 2022. (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9050 co 14.pdf

Date	Ver.	Action By	Action	Result
10/12/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change order No. 14 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0 and a time extension to November 4, 2022. (13th AD)

Body

See attached.