



## Legislation Details (With Text)

---

**File #:** 71983      **Version:** 1      **Name:** Change order No. 1 to Contract 9039, Park Paving 2021, to Joe Daniels Construction Co Inc for \$0.00 and an additional 60 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/8/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/22/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9039, Park Paving 2021, to Joe Daniels Construction Co Inc for \$0.00 and an additional 60 days. (7th, 9th, 10th, 13th, 14th, 16th ADs)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9039 CO 1.pdf

Date	Ver.	Action By	Action	Result
6/22/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 1 to Contract 9039, Park Paving 2021, to Joe Daniels Construction Co Inc for \$0.00 and an additional 60 days. (7th, 9th, 10th, 13th, 14th, 16th ADs)

### Body

See attached.