



## Legislation Details

**File #:** 40626      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7238, Cannonball Path Phase 5, to Speedway Sand & Gravel, Inc., for \$7,881.00 with an additional 2-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/27/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 11/4/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7238, Cannonball Path Phase 5, to Speedway Sand & Gravel, Inc., for \$7,881.00 with an additional 2-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 - 7238.pdf

| Date      | Ver. | Action By             | Action  | Result |
|-----------|------|-----------------------|---------|--------|
| 11/4/2015 | 1    | BOARD OF PUBLIC WORKS | Approve |        |