

Legislation Text

File #: 09230, Version: 1

## Title

Change Order No. 2 to Contract No. 5995, Annual Construction and Reconstruction of Concrete Sidewalk & Incidental Curb and Gutter Work Ordered - District 15 & 17, to Parsi Construction, in the amount of \$23,036.38.

## Body

See attached.