



Legislation Text

File #: 05324, **Version:** 1

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810354-00-53W0239	\$101,180.09
Acc't. No. CS53-58250-810360-00-53W0239	\$7,072.88
Acc't. No. CS53-58270-810354-00-53W0239	\$9,932.76
Acc't. No. ESTM-58270-810381-00-53W0239	\$28,381.97

Title

Improvements accepted for Regent Street Assessment District - 2005, Contract No. 5659. (11th AD)

Body

BE IT RESOLVED, that the storm sewer and drinking fountain improvements on Regent Street Assessment District - 2005 have been completed on 10/14/05 be and are hereby accepted.

Original Contract Sum	\$	176,365.00
(Based on Actual Units)	\$	138,068.43
Net Change by Change Orders	\$	10,590.70 or 6.0%
Liquidated Damages	\$	295.00
Final Contract Amount	\$	148,364.13