



Legislation Details

File #: 47545 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 7761, Forest Hill Mausoleum - Building Envelope Repairs, to Joe Daniels Construction Co., Inc. in the amount of \$2,807.20 (over the 8% contingency of total sum of change orders).

Type: Miscellaneous **Status:** Approved

File created: 5/31/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/7/2017

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract No. 7761, Forest Hill Mausoleum - Building Envelope Repairs, to Joe Daniels Construction Co., Inc. in the amount of \$2,807.20 (over the 8% contingency of total sum of change orders).

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 4 - 7761.pdf

Date	Ver.	Action By	Action	Result
6/7/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass