



Legislation Details

File #: 52280 **Version:** 1 **Name:** Change Order No. 7 to Contract No. 7500, Unit Well 31 Treatment Plant, to Miron Construction Co., Inc., in the amount of \$40,391.76.

Type: Miscellaneous **Status:** Approved

File created: 6/29/2018 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 7/11/2018

Enactment date: **Enactment #:**

Title: Change Order No. 7 to Contract No. 7500, Unit Well 31 Treatment Plant, to Miron Construction Co., Inc., in the amount of \$40,391.76. (16th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 7 - 7500.pdf

Date	Ver.	Action By	Action	Result
7/11/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass