

Legislation Text

File #: 15635, Version: 1

Title

Change Order No. 4 to Contract No. 6227, Heistand Park Culvert Crossing & Path, to Homburg Contractors, Inc. in the amount of \$26,825.00. **Body**

See attached.