



Legislation Details

File #: 62427 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8304, E Washington Avenue Permanent Pavement Marking Replacement - 2020, to Century Fence Co in the amount of \$60,900.00 and an addition of 259 days. (over contingency amount for project)

Type: Miscellaneous **Status:** Approved

File created: 9/30/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/7/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8304, E Washington Avenue Permanent Pavement Marking Replacement - 2020, to Century Fence Co in the amount of \$60,900.00 and an addition of 259 days. (over contingency amount for project) (2nd and 6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8304 CO1 signed.pdf

Date	Ver.	Action By	Action	Result
10/7/2020	1	BOARD OF PUBLIC WORKS		