



Legislation Details

**File #:** 21645      **Version:** 1      **Name:** Change Order No. 4 to Contract No. 6486, 2010 Parking Ramp Maintenance, to Structureworks, in the amount of \$5,225.00 with an additional 21-days (total amount of change orders is over the 8% contingency along with additional days added to the contract).

**Type:** Miscellaneous      **Status:** Approved

**File created:** 3/7/2011      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 3/16/2011

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 6486, 2010 Parking Ramp Maintenance, to Structureworks, in the amount of \$5,225.00 with an additional 21-days (total amount of change orders is over the 8% contingency along with additional days added to the contract).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 4 - 6486.pdf, 2. pictures - co4 - 6486 .pdf

Date	Ver.	Action By	Action	Result
3/16/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass