



Legislation Details

File #: 24678 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6466, Kennedy School Storm Sewer Bypass and Merryturn Greenway, to Speedway Sand & Gravel, in the amount of \$12,840.00.

Type: Miscellaneous **Status:** Approved

File created: 11/29/2011 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/30/2011

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6466, Kennedy School Storm Sewer Bypass and Merryturn Greenway, to Speedway Sand & Gravel, in the amount of \$12,840.00.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/30/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass