



Legislation Details (With Text)

File #: 32648 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 7130, 2013 Park Playground Improvements, to Madison Commercial Landscapes, for an additional time extension of 146 days.

Type: Miscellaneous **Status:** Approved

File created: 12/20/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/8/2014

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 7130, 2013 Park Playground Improvements, to Madison Commercial Landscapes, for an additional time extension of 146 days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 7130.pdf

Date	Ver.	Action By	Action	Result
1/8/2014	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 2 to Contract No. 7130, 2013 Park Playground Improvements, to Madison Commercial Landscapes, for an additional time extension of 146 days.

Body

See attached.