



## Legislation Details (With Text)

**File #:** 38971      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7421, Mineral Point Sidewalk and Storm to S & L Underground & Trucking, Inc. for \$1,400 with an added time extension of 1-day.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/16/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/17/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7421, Mineral Point Sidewalk and Storm to S & L Underground & Trucking, Inc. for \$1,400 with an added time extension of 1-day.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 - 7421.pdf

Date	Ver.	Action By	Action	Result
6/17/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 3 to Contract No. 7421, Mineral Point Sidewalk and Storm to S & L Underground & Trucking, Inc. for \$1,400 with an added time extension of 1-day.

### Body

See attached.