



## Legislation Details (With Text)

**File #:** 47545 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 7761, Forest Hill Mausoleum - Building Envelope Repairs, to Joe Daniels Construction Co., Inc. in the amount of \$2,807.20 (over the 8% contingency of total sum of change orders).

**Type:** Miscellaneous **Status:** Approved

**File created:** 5/31/2017 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 6/7/2017

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 7761, Forest Hill Mausoleum - Building Envelope Repairs, to Joe Daniels Construction Co., Inc. in the amount of \$2,807.20 (over the 8% contingency of total sum of change orders).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 4 - 7761.pdf

Date	Ver.	Action By	Action	Result
6/7/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 4 to Contract No. 7761, Forest Hill Mausoleum - Building Envelope Repairs, to Joe Daniels Construction Co., Inc. in the amount of \$2,807.20 (over the 8% contingency of total sum of change orders).

**Body**

See attachment.