

## Legislation Details (With Text)

File #:	4959	0	Version:	1	Name:	Change Order No. 1 to Contra High Point, to S&L Undergrour amount of \$11,508.96 (over 89	nd & Trucking, in the
Туре:	Miscellaneous				Status:	Approved	5 ,,
File created:	11/1	6/2017			In control:	BOARD OF PUBLIC WORKS	
On agenda:					Final action:	12/13/2017	
Enactment date:					Enactment #:		
Title:	Change Order No. 1 to Contract No. 7844, South High Point, to S&L Underground & Trucking, in the amount of \$11,508.96 (over 8% contingency).						
	amo	uni or \$11,:	00.90 (00	ei 0 /	b conungency).		
Sponsors:	amo	unt of \$11,:	00.90 (00		s contingency).		
Sponsors: Indexes:	amo	uni oi \$11,:	008.90 (00	ei 07	contingency).		
•	ano	unt of \$11;	008.90 (00		s contingency).		
Indexes:		g file - co 1	, ,		s contingency).		
Indexes: Code sections:			, ,			tion	Result

Change Order No. 1 to Contract No. 7844, South High Point, to S&L Underground & Trucking, in the amount of \$11,508.96 (over 8% contingency).

## Body

See attached.