



Legislation Details

File #: 49761 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7729, Repaint Madison Water Utility Reservoirs 9, 115 and 315, to Tecorp, Inc. in the amount of \$64,448.45, with a time extension of 185-days.

Type: Miscellaneous **Status:** Approved

File created: 12/5/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/13/2017

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7729, Repaint Madison Water Utility Reservoirs 9, 115 and 315, to Tecorp, Inc. in the amount of \$64,448.45, with a time extension of 185-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg file co 1 - 7729.pdf

Date	Ver.	Action By	Action	Result
12/13/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass