



## Legislation Details (With Text)

**File #:** 61405      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 8500, Martin Luther King Jr. Blvd Sidewalk to Parisi Construction, in the amount of \$36,890.00

**Type:** Miscellaneous      **Status:** Approved

**File created:** 7/15/2020      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 7/22/2020

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 8500, Martin Luther King Jr. Blvd Sidewalk to Parisi Construction, in the amount of \$36,890.00 (4th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 2 - Contract 8500.pdf

Date	Ver.	Action By	Action	Result
7/22/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 2 to Contract No. 8500, Martin Luther King Jr. Blvd Sidewalk to Parisi Construction, in the amount of \$36,890.00 (4th AD)

### Body

See Attached.