



Legislation Details (With Text)

File #: 69816 **Version:** 1 **Name:** Change Order No. 4 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc, for \$34,673.00.

Type: Miscellaneous **Status:** Approved

File created: 2/9/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/16/2022

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc, for \$34,673.00. (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9050 CO-4.pdf

Date	Ver.	Action By	Action	Result
2/16/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 4 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc, for \$34,673.00. (13th AD)

Body

See Attached.