



## Legislation Details

**File #:** 73417      **Version:** 1      **Name:** Change order No. 13 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0 and a time extension (over contingency)

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/25/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 9/7/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 13 to Contract 9050, Olin Park Facility Improvements, to JP Cullen & Sons Inc for \$0 and a time extension of 42 days. (over contingency) (13th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9050 CO 13.pdf

Date	Ver.	Action By	Action	Result
9/7/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass