



Legislation Details (With Text)

File #: 85781 **Version:** 1 **Name:** Authorizing the Mayor and the City Clerk to execute Amendment No. 2 to the existing Purchase of Services contract between the City of Madison and Brown and Caldwell for engineering services for the Door Creek Watershed Study.

Type: Resolution **Status:** Passed

File created: 10/22/2024 **In control:** Engineering Division

On agenda: 11/26/2024 **Final action:** 11/26/2024

Enactment date: 11/27/2024 **Enactment #:** RES-24-00669

Title: Authorizing the Mayor and the City Clerk to execute Amendment No. 2 to the existing Purchase of Services contract between the City of Madison and Brown and Caldwell for engineering services for the Door Creek Watershed Study (District 3 and District 16).

Sponsors: Derek Field

Indexes:

Code sections:

Attachments: 1. Door Creek 9154amendment 2 extension-REV.pdf

Date	Ver.	Action By	Action	Result
11/26/2024	1	COMMON COUNCIL	Adopt Unanimously	Pass
10/30/2024	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER	Pass
10/22/2024	1	Engineering Division	Refer	

Fiscal Note

The proposed amendment only extends the contract period and does not change the total contract dollar amount. No additional appropriation is required.

Title

Authorizing the Mayor and the City Clerk to execute Amendment No. 2 to the existing Purchase of Services contract between the City of Madison and Brown and Caldwell for engineering services for the Door Creek Watershed Study (District 3 and District 16).

Body

The City of Madison Engineering Division is conducting watershed and flood studies as a result of extreme rain events over the past several years. The City entered into an agreement with Brown and Caldwell for engineering services related to flooding evaluation in the Door Creek Watershed Study (RES-22-00336) and the previous authorized amendment (RES-22-00733). This proposed amendment extends the contract period to June 30, 2025.

NOW THEREFORE BE IT RESOLVED that the Mayor and City Clerk are hereby authorized to execute and Amendment 2 to the contract between the City of Madison and Brown and Caldwell to extend the contract period for the Door Creek Watershed Study.