

Legislation Text

File #: 27101, Version: 1

Title

Change Order No. 1 to Contract No. 6791, Manitou Way Resurfacing, to Capitol Underground, in the amount of \$38,630.02. **Body** 

See attached.