

Legislation Text

File #: 39219, Version: 1

Title

Change Order No. 1 to Contract No. 7428, Adams St., Randall Ave. and Mound St. Resurfacing 2015, to Parisi Construction Co., Inc. in the amount of \$28,930.00. Body

See attached.