

Legislation Text

File #: 49317, Version: 1

Title

Change Order No. 1 to Contract No. 7500, Unit Well 31 Water Treatment Plant, to Miron Construction Co., Inc. in the amount of \$41,229.04. Body

See attached.