

Legislation Text

File #: 62427, Version: 1

Title

Change Order No. 1 to Contract No. 8304, E Washington Avenue Permanent Pavement Marking Replacement - 2020, to Century Fence Co in the amount of \$60,900.00 and an addition of 259 days. (over contingency amount for project) (2nd and 6th AD)

Body

See Attached.