Legislation Details

File #:	60961	**Version:**	1	**Name:**	Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of $4,362.80 (over the 8% TOTAL contingency).
Type:	Miscellaneous			**Status:**	Approved
File created:	6/11/2020			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	6/17/2020
Enactment date:				**Enactment #:**	

Title: Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of $4,362.80 (over the 8% TOTAL contingency). (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 4 - 8297.pdf

Date	Ver.	Action By	Action	Result
6/17/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

powered by Legistar™