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MADISON PUBLIC LIBRARY PINNEY

PINNEY NEIGHBORHOOD LIBRARY DRAFT SCHEDULE

Task Name

Duration

Start

Finish

Predecessors

arter 3rd Quarter 4th Quarter “" 1st Quarter 2nd Quarter 3rd Quarter ‘4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
May Jun Jul Aug ‘ Sep Oct ‘ Noly ‘ Dec Jan ‘ Feb Mar Apr May ‘ Jun Jul ‘ Aug ‘ Sep Oct ‘ Nov ‘ Dec Jan ‘ Feb ‘ Mar Apr May ‘ Jun Jul ‘ Aug Sep Oct ‘ Nov ‘ Dec
Step 4 - Design Development 13 wks Mon 11/20/17 Fri 2/16/18 [ ]
4.1 A/E Produces DDs 11 wks Mon 11/20/17 Fri 2/2/18 - v
4.2 City/Library DD Review 2 wks Mon 2/5/18  Fri 2/16/18 2 =
4.3 DD Cost Estimate 2 wks Mon 2/5/18  Fri 2/16/18 2
Step 5 - Construction Documents 13 wks Mon 2/19/18 Fri5/18/18 3
5.1a A/E Produces CDs 10 wks Mon 2/19/18 Fri4/27/18 3
5.2a City CD Review 1wk Mon 4/30/18 Fri5/4/18 6
5.2b State DSPS Review/Approval 1 wk Mon 4/30/18 Fri5/4/18 6
5.2c BPW Approval of Plans/Specs 0 wks Wed 5/16/18 Wed 5/16/18 6 ¢ 5/16
5.3 AE Completes Bid Verification 1 wk Mon 5/7/18  Fri5/11/18 7
5.4 City/AE Bid Verification Review 1wk Mon 5/14/18 Fri5/18/18 10
Step 6 - Bidding + Contract 13 wks Mon 8/6/18  Fri 11/2/18 11
6.1 Bid Advertisement 6 wks Mon 8/6/18  Fri9/14/18 11
6.2 DCR/AA SBE Review 1wk Mon 9/17/18 Fri9/21/18 13
6.3 BPW Approval 1 wk Mon 9/24/18 Fri 9/28/18 14
6.4 CC Approval 2 wks Mon 10/1/18 Fri 10/12/18 15
6.5 Contract Routing 1wk Mon 10/15/18 Fri 10/19/18 16
6.6 Start Work Letter 2 wks Mon 10/22/18 Fri11/2/18 17
Step 7 - Construction 39 wks Tue 2/19/19 Mon 11/18/19 18
7.2 Construction - Construction 33 wks Tue 2/19/19 Mon 10/7/19 18
7.3 Construction - Furn/Shelve Install + Mov 6 wks Tue 10/8/19  Mon 11/18/19 20
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PROGRAMMING/ SCHEMATIC DESIGN CONSTRUCTION BIDDING AND
PRE-DESIGN DE? DEVELOP%I’ DOCUMIZTS CONSTRUCBON
Studies the world Blends the project Pushes the spatial Develops detailed Delivers documents
of possibilities, goals, design conceptsintoreality drawings that for selection of
set aspirations, thinking, and by defining specific provide instruction contractor and
and identifies the physical realities forms, materials, and about assembling ensures original design
major ideas to move into spatial building systems. the building's various vision is maintained

forward. concepts. components. during construction.




——DESIGN PROCESS MADISON PUBLIC LIBRARY PINNEY
VISIONING AND AESTHETIC EXERCISES

LIBRARY STAFF AND CITY ENGAGEMENT

SPACE PROGRAM DEVELOPMENT

COMMUNITY INPUT AND INFORMATION GATHERING

ADJACENCY DIAGRAM EXPLORATION

FLOOR PLAN AND DESIGN DEVELOPMENT
AND SYSTEMS INTEGRATION
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3 Early Literacy Discussions

Community Engagement Sessions
7 Library Staff Meetings

1 7 Core Team Design Meetings
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«PINNEY STAFF
VISIONING

«PINNEY TOUR

» STAFF DISCUSSION
OF CONCEPTS AND
IDEAS

«MPL ALL STAFF
WORKSHOP

« MPL BRANCH
LIBRARIES TOURS

« CRPL BENCHMARKING
TOUR

« CIRCULATION &
COLLECTIONS

 ART STAKEHOLDERS




—COMMUNITY ENGAGEMENT MADISON PUBLIC LIBRARY PINNEY

. CO M [\/ U N |——Y i M E E_l_ L ‘ _. - HITEHORSE AND O’KEEFFE‘MIDDLES(?HOOlL lD:ii.a _

= COMMUNITY
STAKEHOLDERS
INVOLVEMENT AND
FEEDBACK

« COMMUNITY “OPEN
HOUSE"

« COMMENT CARD
REVIEW

« QUESTION BOARDS

« LOCAL MIDDLE
SCHOOL FEEDBACK

« COMMUNITY
UPDATE




BUILDING SITE AND SHELL
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—SHELL SPACE ELEVATIONS MADISON PUBLIC LIBRARY PINNEY

EXISTING BUILDING NORTH ELEVATION - nothe Bruce Architects




PINNEY LIBRARY PROGRAM



——NEW vs. OLD PROGRAM COMPARISON VADISON PUBLIC LIBRARY PINNEY

_20 500 GSF - PROPOSED PROGRAM

10,000 GSF - EXISTING PROGRAM

8,800 - 9,800 SF - PROPOSED
ADULT COLLECTION 5.340 SF - EXISTING

800 - 1,050 SF - PROPOSED
YOUNG ADULT COLLECTION % 84 SF- EXISTING

1,400 - 2,200 SF - PROPOSED

CHILDREN'S COLLECTION [ 750 SF - EXISTING
2,450 SF - PROPOSED
COMMUNITY [ 11,115 SF - EXISTING

700 SF - PROPOSED
STUDY [0 sF-ExisTING

CHILDREN'S PROGRAM [ig s exiamng 10F OSED

I 560 SF - PROPOSED

PUBLIC TECHNOLOGY' |500 SF - EXISTING
l\
STAFF & CIRCULATION [ 1675 SF - EXIaTING OOSEP

UNASSIGNED [ 540 SF - EXISTING




ADJACENCY DIAGRAMS



MADISON PUBLIC LIBRARY PINNEY

ADJACENCY DIAGRAM EXPLORATION
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— SOUTH EXTER'OR PERSPECT'VE MADISON PUBLIC LIBRARY PINNEY
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_LlBRARY ENTRY MADISON PUBLIC LIBRARY PINNEY
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SR STU DY SPACES MADISON PUBLIC LIBRARY PINNEY
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_COMMUNlTY SPACES MADISON PUBLIC LIBRARY PINNEY




—— CH L DREN ’S SPACES MADISON PUBLIC LIBRARY PINNEY




_OUTDOOR LEARN'NG AND PLAY MADISON PUBLIC LIBRARY PINNEY  =—
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