Legislation Details

File #:	31329	**Version:**	1	**Name:**	Change Order No. 1 to Contract No. 7106, Brayton Lot Repairs, to Raymond P. Cattell, Inc. in the amount of $90,364.00 with an additional 14-days.
Type:	Miscellaneous			**Status:**	Approved
File created:	8/20/2013			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	8/21/2013
Enactment date:				**Enactment #:**	

Title: Change Order No. 1 to Contract No. 7106, Brayton Lot Repairs, to Raymond P. Cattell, Inc. in the amount of $90,364.00 with an additional 14-days.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/21/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

powered by Legistar™