Legislation Details

File #:	51607	**Version:**	1	**Name:**	Change Order No. 5 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons, Inc., in the amount of $125,150.81.
Type:	Miscellaneous			**Status:**	Approved
File created:	5/9/2018			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	5/16/2018
Enactment date:				**Enactment #:**	

Title: Change Order No. 5 to Contract No. 7952, Judge Doyle Garage, to JP Cullen & Sons, Inc., in the amount of $125,150.81. (4th AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass

powered by Legistar™