Legislation Details (With Text)

File #:	62797	**Version:**	1	**Name:**	Change Order No. 9 to Contract No. 7528, Nakoosa Trail Fleet/Fire/Radio Shop Facility, to C.D. Smith in the amount of $5,429.88 and an additional 59 days.
Type:	Miscellaneous			**Status:**	Approved
File created:	10/26/2020			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	11/4/2020
Enactment date:				**Enactment #:**	

Title: Change Order No. 9 to Contract No. 7528, Nakoosa Trail Fleet/Fire/Radio Shop Facility, to C.D. Smith in the amount of $5,429.88 and an additional 59 days. (15th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 7528 CO 9

Date	Ver.	Action By	Action	Result
11/4/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 9 to Contract No. 7528, Nakoosa Trail Fleet/Fire/Radio Shop Facility, to C.D. Smith in the amount of $5,429.88 and an additional 59 days. (15th AD)

Body

See Attached.

powered by Legistar™